=CS Configuration Change Request Page 1 of Page(s)
i1 Criginator 2. iLogDate; 3. CCR # 4. Rev: | 5. Tel: 6. Rmi#: | 7. Dept.

Robert Cole 5:1 L{/LHRCO OO-0LbY| — |so1-e2s0798  |2t10C | SED

8. CCR Title: swap CPUs between g0sps06 and pdps2

Criginator Signature/Date 10. Class 11. Type: 12. Need Date:
/ /)—/"'(; i [ L joen —?//?/O ©
13. Offi Manager Signature/ 14. Category of Change: 15. Priority: (if “Emergency”
“ j /g/ Update ECS Baseline Doc. fill in Block 28).
7 G e Emergency
16. ﬁocumentattﬁmnrawmgs Impa:(:y% 17. Schedule 18. Cl{s) Affected:
Impact;
I/t_,/c‘, ¥
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5A 2/ /5o None - Under 100K

22. Source Reference:  LINCR (attach) [ JAction item [ |Tech Ref. [ 1GSFC [X]Cther:
attached sheet

23. Problem: (use additional Sheets if necessary)
g0sps06 is CPU bound and is causing scheduling backups at GSFC

24. Proposed Solution: (use additional sheets if necessary)
swap 4 338 MHz CPUs in pdps2 (EDF) with 4 167 MHz CPUs on g0sps{6.

25, Alternate Solution: (use additional sheets if hecessary)

26. Consequences if Change(s) are not approved: (use additional sheets it necessaty)

27. Justitication for Emergency (if Block 15 is “Emergency”):
this probiem is causing GSFC production to fall behind

28. Site(s) Affected: [JEDF [JPvec [IvATC BdEDC X GSFC [JLarc [INsiDC [smc [Jak [[JupL
{Jroc [11DG TestCeli []Other

29. Board Comments: 30. Work Assigned To: | 31. GCR Closed Date:

33, EDF/SCODV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

33. M&O CCB Chair (Sign/Date): Disposition< Approved /AgpiCom. Disapproved Withdraw Fwd/ESDIS ERB
2% Z)_'___/ - SVl oo Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JAQC ECS/EDF/SCDV/MEO




